

## PPDVP – 2012: Outcomes <sup>1</sup>

### Component One – Regional and programme wide activities

Outcomes	Outputs & Results	Activities
PPDVP II Country Needs Analysis	Country visits and definition of needs to inform PDD	In country assessment and development by PPDVP, PICP member and contractor Development of draft PDD
PPDVP II Programme design	Development of full PDD and design subject to needs assessment above	Development of PDD and workplan
Mentor selection and training	Approvals of NZ Police, PICP and NZ Aid Programme to progress. Role design, staff selection and training	Approvals process for Police, PICP and MFAT  Position and role descriptions, staff selection and training process
M & E Development	M & E Plan for PPDVP II	M&E Development, M&E Plan
RAC endorsement	Brief RAC members and obtain endorsement for future activities	Convene meeting and discussion at RAC meeting
Sexual and Gender Sensitivity Survey	Data collected and analysed to inform the design of curriculum and techniques to address sexual and gender based violence within police services	Development of Survey Instrument Surveys completed in five participating countries Analysis of results
Curriculum Development	Development of a training curriculum (nature to be determined by needs analysis)	Outline requirements Design of curriculum using workshops, testing and further development Production of curriculum

### Component Two – Capacity and capability development with Police Services

Outcomes	Outputs & Results	Activities
Maintain existing DV capacities and capabilities in five participating countries	Respond to specific requests for assistance by police services for support or assistance to existing processes	As determined in requests and response plan
CMIS database support	CMIS database supported and data retained	In country support and training Renewal of CMIS support licences

### Component Three – Working together with other Agencies and NGO's

Maintain Small Grants Fund (SGF)	SGF maintained Requests for NGO's and	Ongoing support to NGO's to maintain relationships and skills
----------------------------------	--	---

<sup>1</sup> Subject to approval for development of further PPDVP responses post evaluation

	agencies considered and met where appropriate	
--	---	--

Component Four – Courts and Judiciary

Nil planned		
-------------	--	--

Component Five – Development of National Policies on Violence

Nil planned		
-------------	--	--