

PPDVP 2012-2013 Workplan

| | Output 1 | Partner country/ies | Days/Weeks pa 1 | Key milestone date (if applicable) |
|---|---|---|--|--|
| | Standard reporting protocols and tools | | | |
| 1 | Standard reporting protocols and tools delivered – Management and mentors component | All PICP members | Prog Mgr 10% Prog Off 10% Supp Off 20% Mentors activity included various activities | DV included in all training delivery DV identified as an overarching activity in training plans |
| 2 | Baseline PPS KAP linked to 3 below | Programme wide, with focus on PPS | Programme Manager oversees, activities by Programme Officer and mentors in country | Country baseline established and reported |
| 3 | Research on DV incidence – initial design and development of PPS KAP framework | DV incidence data established, collected, collated and reviewed | As above | Narrative and statistical report on DV incidence data |

| | Output 2 | Partner country/ies | Days/Weeks pa | Key milestone date (if applicable) |
|---|--|--|--|--|
| | Regional Activities (in order of priority) | | | |
| 4 | Police DV training – within overall Training Plans | Cook Islands, Kiribati, Samoa, Tonga, Vanuatu | 6 weeks annually in each country - Mentor | DV included in all training delivery DV identified as an overarching activity in training plans |
| 5 | DV unit capacity development | Cook Islands, Kiribati, Samoa, Tonga, Vanuatu | CIP endorsement in Participating countries by Implementation Team (IT) | |
| 6 | Police DV training – within overall Training Plans | Other PICP members, including Niue, Nauru, Tuvalu, Tokelau | 6 weeks annually spread over countries, needs based CIP endorsement link countries, includes PICP liaison by IT and | |

¹ Note – Most in country activities are delivered in a collective manner, with other activities.

PPDVP 2012-2013 Workplan

| | | | | |
|----|--|--|---|---|
| | | | reserve mentor | |
| 7 | Curriculum development SGBV | Cook Islands, Kiribati, Samoa, Tonga, Vanuatu | Contractor 8 weeks, plus workshop, printing etc | Curriculum scoped and developed 2012/13 |
| 8 | Police DV Management cttees – establish, enhance and/or maintain | Establish in Samoa, Cook Islands, Kiribati and Vanuatu. Maintain in Tonga. | As part of deployments above 3 day PPDVP Management visit for each country in conjunction with mentor activity above | Management committees established |
| 9 | Case reporting - CMIS | Cook Islands, Kiribati, Samoa, Tonga, Tuvalu, Solomon Islands, Pohnpei State, Marshall Islands, potentially Vanuatu, Palau | 1 week annually in each country – Support Officer DV workshop and development and release of version CMIS licences and hardware (additionally) CMIS licence annual maintenance | New database version, hardware and training delivered |
| 10 | Case reporting systems – manual or alternative/existing systems | Other PICP members | Max of 1 week in each country annually by Support Officer, reserve mentor, or Programme Officer | PICP agreement to DV standard in 2013 |
| 11 | Court Files | Cook Islands, Kiribati, Samoa, Tonga, Vanuatu | As part of deployment above | |
| 12 | Victim Support for Court | Cook Islands, Kiribati, Samoa, Tonga, Vanuatu | As part of deployment above | |
| 13 | Regional workshops – biennially and end of programme evaluation / assessment | All PICP members | 1 wpa biennially | DV training and awareness delivered |
| 14 | Study tours – as part of overall TAF | All PICP members | Driven by demand | |
| 15 | PEACE interview process – may be multi year | Pilot Tonga | PEACE module for PPS development, RNZ Police College As part of deployment above 4 weeks of specialist mentoring or training | PEACE module developed 2013 Tonga pilot completed |
| 16 | Media and awareness campaign – White Ribbon links and other activities / campaigns | All PICP member countries | White Ribbon Sporting codes Other media | |

PPDVP 2012-2013 Workplan

| | Cook Islands Activities | Partner country | Days/Weeks pa | |
|----|---|------------------------|--|---|
| 17 | Legislative changes and processes | Cook Islands | As part of deployment above | |
| | Samoa Activities | Partner country | Days/Weeks pa | |
| 18 | Serious crime management training | Samoa | As part of deployment above | |
| 19 | DV Legislation implementation support | Samoa | As part of deployment above | |
| 20 | DV policy development | Samoa | As part of deployment above | |
| 21 | DV coordinators supported | Samoa | As part of deployment above | |
| 22 | DV unit staff development | Samoa | As part of deployment above 1 week Management input | |
| | Tonga Activities | Partner country | Days/Weeks pa | |
| 23 | No Drop Policy review | Tonga | As part of deployment above Development and delivery of media campaign and products | Tonga policy review completed and remedy undertaken |
| 24 | DVU Desk files | Tonga | As part of deployment above | |
| | Kiribati Activities | Partner country | Days/Weeks pa | |
| 25 | DV KPS policy implementation | Kiribati | As part of deployment above | |
| 26 | Outer island training | Kiribati | 2 weeks by mentor as part of deployment process above, Christmas Island KPS travel costs | Awareness on DV raised for Police and community in Kiritimati |
| 27 | Kiribati VAW Policy development | Kiribati | As part of deployment above | |
| | Vanuatu Activities | Partner country | Days/Weeks pa | |
| 28 | DV Case management – implementation of CMIS | Vanuatu | See item 6 above | |
| 29 | Family Protection Act training | Vanuatu | As part of deployment above | |
| 30 | Outer island training | Vanuatu | As part of deployment above | |
| 31 | DV staff – Regional training | Vanuatu | Funder by TAF | |
| 32 | CMIS training and support | Solomon Islands | 1 week CMIS training 1 week annually by Support Officer | |
| 33 | DV case management processes | Solomon Islands | RAMSI staff member ongoing 1 week by Support Officer | |

PPDVP 2012-2013 Workplan

| | Micronesia Activities | Partner country | Days/Weeks pa | |
|----|-------------------------------------|------------------------|---|--|
| 34 | Support to Micronesian PICP members | | 2 wpa by Programme Officer | |
| 35 | In country DV mentoring | Palau, FSM, RMI | 8 wpa subject to AFP PPDP agreement and funding | |
| 36 | Implementation team input | All PICP | Prog Mgr 30% Prog Off 40% Supp Off 50% | |

| | Output 3 | Partner country/ies | Days/Weeks pa | Key milestone date (if applicable) |
|----|--|----------------------------|--|--|
| | Partners and community engaged | | | |
| 37 | Small Grants Fund (SGF) to NGO's and community | All PICP member countries | On demand | Activity delivered to standard set in SGF guidelines |
| 38 | RAC – Regional Advisory Committee | | 2 meetings PA | |
| 39 | Implementation team input | | Prog Mgr 20% Prog Off 30% Supp Off 30% | |

Note: PPDVP Mentor deployments cover a variety of activities which are drawn from the various outputs. Each Mentor deployment covers various aspects of the overall Workplan in an iterative and progress manner over the period. For instance a mentor may undertake training of staff, review procedures and assist with general advice (output 2) while also providing support to an NGO for information sharing (output 3) and undertake monitoring and evaluation of knowledge, attitudes, and practice with police members (output 1) all within one deployment.

Note: The PPDVP Implementation Team (IT) will work with Mentors, as well as independently but in association with the overall mentor activity, to support and deliver components of each Output.