

ID	Task Name	Start	Finish	Duration	Q3 13			Q4 13			Q1 14			Q2 14		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	KAP Framework 1.2; 1.3	02-Dec-13	14/02/2014	55d												
2	KAP qualitative analysis Tonga, Samoa	2/12/2013	13-Dec-13	10d												
3	KAP qualitative analysis Kiribati, Vanuatu	3/02/2014	14-Feb-14	10d												
4	KAP analysis / reporting	17/02/2014	14-Mar-14	20d												
5	DV Incidence research 1.6	1/11/2013	05-May-14	132d												
6	DV incidence Planning	1/11/2013	07-Nov-13	5d												
7	DV incidence research	1/04/2014	05-May-14	25d												
8	Mentor Deployments 2.1; 2.2; 2.3; 2.5;	22-Jul-13	14-Mar-14	170d												
9	Mentor Deployments – approx dates 2.1; 2.2; 2.3; 2.5;	22/07/2013	08-Aug-13	14d												
10	Mentor Deployments – approx dates 2.1; 2.2; 2.3; 2.5;	11/11/2013	22-Nov-13	10d												
11	Mentor Deployments – approx dates 2.1; 2.2; 2.3; 2.5;	3/03/2014	14-Mar-14	10d												
12	Mentor Deployments Micronesia 2.1; 2.2; 2.3; 2.5;	02-Aug-13	07-May-14	199d												
13	Train the Trainer, Guam	2/08/2013	15-Aug-13	10d												
14	Training delivery	4/11/2013	21-Nov-13	14d												
15	Policy and procedures	3/02/2014	14-Feb-14	10d												
16	CMIS Training	1/05/2014	7/05/2014	5d												
17	CMIS Database in country support – Various dates	01-Jul-13	01-Jul-13	1d												
18	CMIS database upgrade	3/03/2014	07-Mar-14	5d												
19	S&GBV Contractor development 2.4	1/10/2013	04-Nov-13	25d												
20	S&GBV Sub regional workshop 2.4	3/03/2014	07-Mar-14	5d												
21	PJDP Tonga	16/09/2013	20-Sep-13	5d												
22	PJDP Samoa	7/10/2013	11-Oct-13	5d												
23	PJDP Cook Islands (tbc)	3/03/2014	07-Mar-14	5d												
24	PJDP Niue (tbc)	1/04/2014	07-Apr-14	5d												
25	RRRT Sub Regional Workshop 2.9 (tbc)	3/02/2014	07-Feb-14	5d												
26	RRRT Consultation - Kiribati	22/07/2013	26-Jul-13	5d												
27	Regional Workshop – Symposium 2.11	7/04/2014	11-Apr-14	5d												
28	Media and awareness 2.14	25-Nov-13	17-Dec-13	17d												
29	Sporting code – Micronesia - Guam	25/11/2013	29-Nov-13	5d												
30	International WR Day	2/12/2013	02-Dec-13	1d												
31	16 Days of activism	3/12/2013	17-Dec-13	11d												
32	RAC meeting September 2013	2/09/2013	02-Sep-13	1d												
33	RAC meeting April 2014	4/04/2014	04-Apr-14	1d												
34	Timor Leste scope for TLCPP	23/09/2013	18-Oct-13	20d												